COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20626 ESTI MATE

PCN: 20626- Bl D

CONTRACT DESCRI PTI ON:
SH 17 MP 84.5 to US 285 & SH 17 Intersection

PRQIECT NO NHPP0O171- 105

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 07/ 29/ 2020

ESTI MATE SUMVARY 16:08: 17

NO 0002 PROG

265 WORK DAYS
265 WORK DAYS

TI ME CHARGED: 41.5
PERCENT TI ME:

DAYS TI ME ALLOW

15. 66 ORI G TI ME ALLOW

SH 17 Ml epost 84.5 to US 285 & SH 17 Intersection

NAME OF ROAD:

PRQIECT COUNTI ES: ALAMOSA

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

SAGUACHE

07/ 25/ 2020
03/ 05/ 2020

DATE TI ME STARTED 06/01/2020
DATE WORK BEGAN

PAY PERI OD ENDI NG
DATE LET

03/ 26/ 2020
05/ 21/ 2020

DATE AWARDED
DATE CONTRACT EXECUTED

DATE TI ME STOPPED
DATE ACCEPTED

GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 25,199, 207. 33 PARTI Cl PATI NG $ 3,190, 681.65 $ 2,363, 906. 22
AWARD PRQJECT AM: $ 21, 320, 469. 84 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 12. 66% TOTAL EARNI NGS 3,190, 681. 65 2,363, 906. 22
FUNDS AVAI LABLE: $ 22,008, 525. 68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,190, 681. 65 2,363, 906. 22
TOTAL CLAI M5 $ 0.00 RETAI NAGE -77,065. 30 -52, 262. 04
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,113, 616. 35 2,311, 644. 18
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,113, 616.35 2,311, 644. 18
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 231164418

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00027

0015 202-00035

0020 202-00090

0025 202-00240

0030 202-00425

0035 202-00810

0040 202-00821

0045 202-01130

0050 202-04002

0055 203-00050

C20626

20626- BI D
NHPPO171- 105

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Riprap

*Renoval of Pipe

*Rermoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Bridge Railing

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Cl ean Cul vert

*Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
157. 000
ACRE
957. 54000
3. 000
sy
1, 818. 10000
76. 000
LF
48. 48000
861. 000
EACH
6. 06000
2, 051. 000
5%
7. 80000
136. 000
LF
37. 42000
13. 000
EACH
153. 01000
58. 000
EACH
40. 80000
988. 000
LF
9. 49000
14. 000
EACH
3, 939. 23000
100. 000
oy

79. 79000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

37.100
32.500
69. 600

0. 000
0. 000
0. 000

71.000
0. 000
71.000

233. 000
105. 000
338. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/29/ 2020

31, 120.

636.

05

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:08: 17

AMOUNT

66, 644.

3, 442.

2,048.

78

.00

08

28

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20626-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0002 16: 08: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 153, 686. 000 14,116. 000
cY 61,041.000 1,272,094.44
20. 84000 75, 157. 000 1, 566, 271. 88
0065 203-01140 Rol i ng 70. 000 0. 000
HOUR 0. 000 0. 00
100. 01000 0. 000 0.00
0070 203-01500 Bl adi ng 90. 000 0. 000
HOUR 0. 000 0. 00
110. 01000 0. 000 0. 00
0075 203-01597 Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
120. 01000 0. 000 0.00
0080 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 207-00205 *Topsoi | 61, 063. 000 4,126.000
CcY 14, 266. 000 266, 774. 20
18. 70000 18, 392. 000 343, 930. 40
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 025. 000 490. 000
LF 0. 000 0. 00
4.13000 490. 000 2,023.70
0095 208-00020 *Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1.38000 0. 000 0.00
0100 208-00070 *Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
3, 641. 26000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00

100. 01000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

208- 00300

210- 00810

212-00006

213- 00004

213- 00061

304- 06000

304- 09014

403- 00721

403- 34721

C20626

20626-BI D
NHPP0171- 105

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Sweepi ng (Sedi ment Renoval) 80. 000
HOUR
150. 01000
*Erosi on Control Managenent 80. 000
DAY
600. 03000
*Tenporary Berms 75, 000. 000
LF
3. 03000
*Reset Ground Sign 138. 000
EACH
193. 81000
*Seedi ng (Native) 120. 000
ACRE
390. 55000
*Mul ching (Weed Free Straw) 120. 000
ACRE
602. 61000
*Mul ch Tacki fier 24,000. 000
LB
1. 95000
*Aggregat e Base Course (C ass 6) 69, 190. 000
TON
28. 73000
Aggregat e Base Course (Special) 17, 797. 000
TON
21.67000
Hot M x Asphalt (Patching) (Asphalt) 100. 000
Sy
79. 08000
*Hot M x Asphalt (Gading SX) (75) (PG 58-28) Furnish 24, 478. 000
TON

62. 30000

QrY TH'S PERI OD
QTY TO DATE

49, 456
0
49, 456

1, 950.
4,146
6, 096.

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

530
090
620

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 29/ 2020

2,400

119, 117

.00

.00

.00

.00

.00

.00

17

.00

.00

.00

16:08: 17

AMOUNT

4,800

149, 851.

175, 155

.00

24

68

.00

.00

.00

.00

89

.00

.00

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20626-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0002 16: 08: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34731 *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 87, 233. 000 0. 000
TON 0. 000 0. 00
83. 27000 0. 000 0. 00
0175 405-00100 *Heating and Remni xi ng Treat ment 673, 117. 000 0. 000
SY 0. 000 0. 00
3. 23000 0. 000 0. 00
0180 411-10255 Enulsified Asphalt (Sl ow Setting) 34, 770. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0185 411-90010 *Asphalt Rejuvenating Agent 29, 526. 000 0. 000
GAL 0. 000 0. 00
3. 03000 0. 000 0. 00
0190 603-10180 *18 Inch Corrugated Steel Pipe 160. 000 144. 000
LF 0. 000 0. 00
102. 02000 144. 000 14, 690. 88
0195 603-10240 *24 Inch Corrugated Steel Pipe 72.000 72.000
LF 0. 000 0. 00
110. 10000 72.000 7,927.20
0200 603-10300 *30 Inch Corrugated Steel Pipe 58. 000 58. 000
LF 0. 000 0. 00
136. 36000 58. 000 7,908. 88
0205 603-30018 *18 Inch Steel End Section 12. 000 12. 000
EACH 0. 000 0. 00
1, 539. 33000 12. 000 18, 471. 96
0210 603-30024 *24 Inch Steel End Section 7.000 7.000
EACH 0. 000 0. 00
1, 672. 66000 7.000 11, 708. 62
0215 603-30030 *30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
1,927.19000 0. 000 0. 00
0220 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) (12 864. 000 0. 000
in. Block)
LF 0. 000 0. 00

32.88000 0. 000 0. 00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20626-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0002 16: 08: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-01395 *Transition Type 3L 8. 000 0. 000
EACH 0. 000 0. 00
977. 74000 0. 000 0. 00
0230 606-10300 *Bridge Rail Type 3 136. 000 0. 000
LF 0. 000 0. 00
417. 15000 0. 000 0. 00
0235 607-11525  *Fence (Plastic) 2,118. 000 1, 966. 000
LF 152. 000 1,520. 00
10. 00000 2,118. 000 21,180. 00
0240 612-00001  *Delineator (Type I) 781. 000 0. 000
EACH 0. 000 0. 00
23. 46000 0. 000 0. 00
0245 612-00002  *Delineator (Type II) 115. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0250 612-00003  *Delineator (Type I11) 82. 000 0. 000
EACH 0. 000 0. 00
27. 54000 0. 000 0. 00
0255 614-00011  *Sign Panel (Class I) 163. 000 0. 000
SF 0. 000 0. 00
18. 36000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class Il) 383. 000 0. 000
SF 0. 000 0. 00
21. 42000 0. 000 0. 00
0265 614-01512  *Steel Sign Support (2-1nch Round) (Post) 56. 000 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 114. 000 0. 000
EACH 0. 000 0. 00
127.51000 0. 000 0. 00
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 12. 000 0. 000
LF 0. 000 0. 00

20. 40000 0. 000 0. 00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20626-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0002 16: 08: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 35. 000 0. 000
EACH 0. 000 0. 00
224. 41000 0. 000 0. 00
0285 614-80391 *Runble Strip (G inding) (Asphalt) 86, 127. 000 0. 000
LF 0. 000 0. 00
0.12000 0. 000 0. 00
0290 625-00000  *Construction Surveying 1. 000 0. 250
LS 0. 050 5, 250. 30
105, 006. 04000 0. 300 31, 501. 81
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 621, 838. 26
1, 243, 676. 51000 0. 500 621, 838. 26
0300 626-01114  Public Information Managenent (Tier 1V) 370. 000 34. 000
DAY 35. 000 2,100. 00
60. 00000 69. 000 4,140. 00
0305 627-00013 *Pavement Marking Paint (H gh Build) 9, 820. 000 0. 000
GAL 0. 000 0. 00
31. 47000 0. 000 0. 00
0310 627-30405 *Preformed Thernopl astic Pavement MarKking 1, 134. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
16. 24000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 15, 000. 000 391. 750
HOUR 1, 093. 500 26, 768. 88
24. 48000 1, 485. 250 36, 358. 92
0320 630-00007 *Traffic Control Inspection 80. 000 5. 000
DAY 9. 000 1,790.19
198. 91000 14. 000 2,784.74
0325 630-00012 *Traffic Control Management 230. 000 15. 000
DAY 26. 000 22,941. 10
882. 35000 41. 000 36, 176. 35
0330 630-80341  *Construction Traffic Sign (Panel Size A) 113. 000 19. 000
EACH 1.500 45. 90

30. 60000 20.500 627. 30



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0O171- 105 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000
EACH
51. 00000
0340 630-80356 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (A 2.000
Type
ype) EACH
1, 530. 09000
0345 630-80359 *Portabl e Message Sign Panel 1, 025. 000
DAY
30. 60000
0350 630-80360 *Drum Channel i zi ng Device 505. 000
EACH
20. 40000
0355 630-80380 *Traffic Cone 310. 000
EACH
1. 02000
0360 630-80511 *Mobi | e Pavenent Marking Zone 1. 000
LS
6, 090. 35000
0364 700- 70002 F/ A ANTI Cl PATED CMO 2, 306, 986. 000
FA
1. 00000
0365 700-70010 F/ A M nor Contract Revisions 200, 000. 000
FA
1. 00000
0370 700-70012 F/ A Asphal t Pavenent |ncentive (Snpothness) 550, 000. 000
FA
1. 00000
0375 700-70016 F/ A Fuel Cost Adj ustnment 290, 000. 000
FA
1. 00000
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 500
0. 000
8. 500

0. 000
0. 000
0. 000

32. 000
52. 000
84. 000

62. 000
94. 000
156. 000

54. 000
12. 000
66. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-3,698. 270
-7,723.310
-11,421.580

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 07/ 29/ 2020

1, 591.

1,917

12

-7,723.

.00

.00

20

60

.00

.00

.00

.00

31

.00

16:08: 17

AMOUNT

433.

2,570

3,182

67

-11, 421.

50

.00

40

40

32

.00

.00

.00

.00

58

.00



Page 9
ESTI MATE RUN 07/ 29/ 2020
16: 08: 17

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
420 -6,288. 42
420 -6,288.42

-6, 288.
-6, 288.

25,126,553.16$ 2,363,906.22$ 3,118, 027. 47

1. 000
0. 000 0. 00

1. 000 32, 751. 88

1. 000
0. 000 0.00

1. 000 31,151.79

1. 000
0. 000 0. 00
1.000 8, 750. 50

CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0171- 105 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0385 700- 70023 F/ A On-The-Job Trai nee 32, 000. 000
FA
1. 00000
0390 700-70025 F/ A Quality Incentive Paynent 475, 000. 000
F A
1. 00000
0395 700- 70060 F/ A Adjust Uilities 5, 000. 000
FA
1. 00000
0400 700-70111 Project First Program 500. 000
F A
1. 00000
0405 700- 70380 F/ A Erosion Control 5, 000. 000
FA
1. 00000
0410 700-70589 F/ A Environnmental Health & Safety Managenent 10, 000. 000
F A
1. 00000
0430 900- 00006 Added Item (Dol lar)/ Price Reduction for ABC (C ass 6) -6, 288. 420
Gradation
DOL
1. 00000
CAT 0200 CURRENT AMT  $
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0415 620- 00002 *Field Ofice (Cass 2) 1. 000
EACH
32, 751. 88000
0420 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000
EACH
31, 151. 79000
0425 620- 00020 *Sanitary Facility 1. 000
EACH
8, 750. 50000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

25,199, 207.33% 2,363,906.22% 3,190, 681. 64



